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ESTIMATE RUN 10/03/2005

ESTIMATE SUMMARY 09:41:57

CONTID: C15009         ESTIMATE NO: 0004 PROG 2002

PCN: 15009-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

FY 05 Safety Project I PERCENT TIME:

PROJECT NO: SHE R400-180                  

FY 05 Safety Project I

NAME OF ROAD: 999

PROJECT COUNTIES: STATEWIDE VARIOUS

CONTRACTOR:

MOUNTAIN CONSTRUCTORS, INC. PAY PERIOD ENDING 09/30/2005 DATE TIME STARTED 06/20/2005

P.O. BOX 405 DATE LET 04/07/2005 DATE WORK BEGAN

 DATE AWARDED 04/11/2005 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 04/28/2005 DATE ACCEPTED

PLATTEVILLE CO 80651-0405970-785-6161 DATE NOTICE TO PROCEED 06/20/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 945,091.12 PARTICIPATING $ $ 220,239.96

AWARD PROJECT AMT: 778,803.30 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

91.43

TIME ALLOW:

ORIG TIME ALLOW:

70 WORK DAYS

WORK DAYS64

86.82%

124,571.18

220,239.96

220,239.96

220,239.96

$

$

$

$

820,519.94

0.00

820,519.94

0.00

820,519.94

-11,682.05

0.00

808,837.89

0.00

AMOUNT DUE 808,837.89 220,239.96

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 220,239.96

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

64.0
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PCN: 15009-BID    ESTIMATE RUN 10/03/2005

PROJECT: SHE R400-180                  ESTIMATE NO: 0004 09:41:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF DELINEATOR 31.000 20.000

EACH 5.000 65.00

13.00000 25.000 325.00

202-00090  
 

0010 REMOVAL OF ASPHALT MAT 1,334.000 866.000

SY  388.000 1,940.00

5.00000 1,254.000 6,270.00

202-00220  
 

0015 *REMOVAL OF ASPHALT MAT (PLANING) 8,577.000 4,762.000

SY  3,815.000 7,630.00

2.00000 8,577.000 17,154.00

202-00240  
 

0020 *REMOVAL OF PAVEMENT MARKING 378.000 0.000

SF  378.000 567.00

1.50000 378.000 567.00

202-00250  
 

0021 REMOVAL OF TREE MCR 1 LINE 5 8.000 8.000

EACH 0.000 0.00

250.00000 8.000 2,000.00

202-00010  
 

0025 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 10,590.000 7,011.000

CY  2,633.000 71,091.00

27.00000 9,644.000 260,388.00

203-00010  
 

0030 PROOF ROLLING 8.000 2.000

HOUR 2.000 240.00

120.00000 4.000 480.00

203-01100  
 

0031 BLADING SCO4, CMO2 9.000 9.000

HOUR 0.000 0.00

100.00000 9.000 900.00

203-01500  
 

0035 EROSION BALES (WEED FREE) 50.000 1.000

EACH 4.000 80.00

20.00000 5.000 100.00

208-00011  
 

0040 SILT FENCE 600.000 600.000

LF  0.000 0.00

2.00000 600.000 1,200.00

208-00020  
 

0045 RESET GROUND SIGN 4.000 2.000

EACH 2.000 200.00

100.00000 4.000 400.00

210-00810  
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PCN: 15009-BID    ESTIMATE RUN 10/03/2005

PROJECT: SHE R400-180                  ESTIMATE NO: 0004 09:41:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0050 *SEEDING (NATIVE) 6.300 1.200

ACRE 2.300 828.00

360.00000 3.500 1,260.00

212-00006  
 

0055 *SOIL PREPARATION (SPECIAL) 6.300 1.200

ACRE 2.300 6,440.00

2,800.00000 3.500 9,800.00

212-00047  
 

0060 *MULCHING (WEED FREE HAY) 6.300 1.200

ACRE 2.300 943.00

410.00000 3.500 1,435.00

213-00002  
 

0065 *MULCH TACKIFIER 1,260.000 240.000

LB  460.000 1,380.00

3.00000 700.000 2,100.00

213-00061  
 

0070 AGGREGATE BASE COURSE (CLASS 6) 1,254.000 898.000

CY  299.000 10,465.00

35.00000 1,197.000 41,895.00

304-06007  
 

0075 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 10.000 6.000

TON 0.000 0.00

130.00000 6.000 780.00

403-00720  
 

0080 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 64-22) 5,000.000 3,505.130

TON 1,244.790 57,260.34

46.00000 4,749.920 218,496.32

403-34741  
 

0085 *EMULSIFIED ASPHALT (CSS-1) 2,000.000 1,475.000

GAL -366.000 -549.00

1.50000 1,109.000 1,663.50

411-10251  
 

0090 *EMULSIFIED ASPHALT (PRIME COAT) 1,875.000 0.000

GAL 0.000 0.00

1.50000 0.000 0.00

411-10300  
 

0092 GEOTEXTILE (SEPARATOR) (CLASS A) MCR 1 LINE 2 1,616.000 1,616.000

SY  0.000 0.00

2.00000 1,616.000 3,232.00

420-00130  
 

0095 24 INCH REINFORCED CONCRETE PIPE 6.900 0.000

LF  0.000 0.00

184.00000 0.000 0.00

603-01240  
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PCN: 15009-BID    ESTIMATE RUN 10/03/2005

PROJECT: SHE R400-180                  ESTIMATE NO: 0004 09:41:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0100 48 INCH REINFORCED CONCRETE PIPE 4.300 0.000

LF  0.000 0.00

260.00000 0.000 0.00

603-01480  
 

0105 24 INCH REINFORCED CONCRETE END SECTION 2.000 0.000

EACH 0.000 0.00

600.00000 0.000 0.00

603-05024  
 

0110 48 INCH REINFORCED CONCRETE END SECTION 1.000 0.000

EACH 0.000 0.00

1,500.00000 0.000 0.00

603-05048  
 

0115 24 INCH CORRUGATED STEEL PIPE 32.300 0.000

LF  0.000 0.00

53.00000 0.000 0.00

603-10240  
 

0120 36 INCH CORRUGATED STEEL PIPE 50.000 50.000

LF  0.000 0.00

68.00000 50.000 3,400.00

603-10360  
 

0125 48 INCH CORRUGATED STEEL PIPE 20.500 0.000

LF  0.000 0.00

87.00000 0.000 0.00

603-10480  
 

0130 24 INCH STEEL END SECTION 2.000 0.000

EACH 0.000 0.00

300.00000 0.000 0.00

603-30024  
 

0135 36 INCH STEEL END SECTION 2.000 2.000

EACH 0.000 0.00

600.00000 2.000 1,200.00

603-30036  
 

0140 48 INCH STEEL END SECTION 1.000 0.000

EACH 0.000 0.00

1,200.00000 0.000 0.00

603-30048  
 

0145 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,862.000 1,862.000

LF  0.000 0.00

17.00000 1,862.000 31,654.00

606-00301  
 

0146 ADDED ITEM (EACH)/ 7' GUARDRAIL POST IN LIEU OF 6' 
POST

133.000 0.000

EACH 133.000 1,747.62

13.14000 133.000 1,747.62

900-00007  
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PCN: 15009-BID    ESTIMATE RUN 10/03/2005

PROJECT: SHE R400-180                  ESTIMATE NO: 0004 09:41:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0150 *END ANCHORAGE (NONFLARED) 6.000 6.000

EACH 0.000 0.00

2,100.00000 6.000 12,600.00

606-02003  
 

0151 FENCE (PLASTIC) MCR LINE 1 142.000 142.000

LF  0.000 0.00

2.50000 142.000 355.00

607-11525  
 

0155 DELINEATOR (TYPE I) 10.000 5.000

EACH 0.000 0.00

24.00000 5.000 120.00

612-00001  
 

0156 DELINEATOR (TYPE II) MCR 1 LINE 4 71.000 18.000

EACH 53.000 1,325.00

25.00000 71.000 1,775.00

612-00002  
 

0157 DELINEATOR (TYPE III) MCR 1 LINE 3 5.000 5.000

EACH 0.000 0.00

26.00000 5.000 130.00

612-00003  
 

0160 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

7,500.00000 1.000 7,500.00

620-00012  
 

0165 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

400.00000 1.000 400.00

620-00020  
 

0170 *CONSTRUCTION SURVEYING 1.000 0.360

L S 0.590 11,800.00

20,000.00000 0.950 19,000.00

625-00000  
 

0171 *CONSTRUCTION SURVEYING (HOURLY) SCO4, CMO2 5.000 5.000

HOUR 0.000 0.00

100.00000 5.000 500.00

625-00001  
 

0175 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

31,000.00000 1.000 31,000.00

626-00000  
 

0180 *EPOXY PAVEMENT MARKING 76.000 51.000

GAL 25.000 2,875.00

115.00000 76.000 8,740.00

627-00005  
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PCN: 15009-BID    ESTIMATE RUN 10/03/2005

PROJECT: SHE R400-180                  ESTIMATE NO: 0004 09:41:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0185 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

161.000 107.000

SF  54.000 756.00

14.00000 161.000 2,254.00

627-30405  
 

0190 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

118.000 72.000

SF  0.000 0.00

10.00000 72.000 720.00

627-30410  
 

0191 ADJUST MONUMENT BOX SCO4, CMO2 1.000 1.000

EACH 0.000 0.00

300.00000 1.000 300.00

629-01210  
 

0195 *FLAGGING 454.000 431.000

HOUR 23.000 920.00

40.00000 454.000 18,160.00

630-00000  
 

0200 *TRAFFIC CONTROL INSPECTION 77.000 55.000

DAY 22.000 3,740.00

170.00000 77.000 13,090.00

630-00007  
 

0205 *TRAFFIC CONTROL MANAGEMENT 64.000 27.000

DAY 6.000 3,300.00

550.00000 33.000 18,150.00

630-00012  
 

0210 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 6.000 1.000

EACH 0.800 72.00

90.00000 1.800 162.00

630-80341  
 

0215 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 36.000 18.000

EACH 14.400 1,728.00

120.00000 32.400 3,888.00

630-80342  
 

0220 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 10.000 5.000

EACH 4.000 560.00

140.00000 9.000 1,260.00

630-80343  
 

0225 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

1.000 0.000

EACH 0.900 1,530.00

1,700.00000 0.900 1,530.00

630-80358  
 

0230 *DRUM CHANNELIZING DEVICE 75.000 37.500

EACH 30.000 1,050.00

35.00000 67.500 2,362.50

630-80360  
 



CONTID: C15009         COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 15009-BID    ESTIMATE RUN 10/03/2005

PROJECT: SHE R400-180                  ESTIMATE NO: 0004 09:41:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0235 CONCRETE BARRIER (TEMPORARY) 2,920.000 1,460.000

LF  1,168.000 25,696.00

22.00000 2,628.000 57,816.00

630-80370  
 

0240 *TRAFFIC CONE 200.000 50.000

EACH 40.000 560.00

14.00000 90.000 1,260.00

630-80380  
 

0245 IMPACT ATTENUATOR (TEMPORARY) 4.000 2.000

EACH 1.600 4,000.00

2,500.00000 3.600 9,000.00

630-85010  
 

0250 F/A MINOR CONTRACT REVISIONS 23,968.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0251 F/A ASPHALT PAVEMENT INCENTIVE F/A ASPHALT PAVEMENT 
INCENTIVE

4,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0255 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0260 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0265 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $220,239.96 820,519.94CURRENT AMT 945,091.12 $$

PROJECT TOTAL 220,239.96 $ 820,519.94CURRENT AMT 945,091.12 $$


